COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 11/ 07/ 2002

ESTI MATE SUMVARY 13:40: 59
CONTI D. C13353 ESTI MATE NO. 0005 PROG SPEC YR 1999
PCN: 13353-BI D COFRS REPORTI NG CATEGORY: 6 FACS REF NO
CONTRACT DESCRI PTI ON: TI ME CHARGED: 50.5 DAYS TI ME ALLOWN 60 WORK DAYS
1-225, N. OF PARKER RD. TO N. OF 6TH AVE. PERCENT TI ME: 84.17 ORI G TI ME ALLOWN 60 WORK DAYS

PRQIECT NO STA 2254-063
I-225, N. OF PARKER RD. TO N. OF 6TH AVE.

NAVE OF ROAD: 225

PRQIECT COUNTI ES: ARAPAHOE, REG ON 6

CONTRACTOR:
KI EW T WESTERN CO PAY PERI OD ENDI NG 10/ 03/ 2002 DATE TI ME STARTED 06/03/2002
7926 S. Platte Canyon Road DATE LET 01/ 24/ 2002 DATE WORK BEGAN
DATE AWARDED 01/ 29/ 2002 DATE TI ME STOPPED 10/18/2002
DATE CONTRACT EXECUTED  02/15/2002 DATE ACCEPTED 10/ 18/ 2002
LI TTLETON CO 80128-59 303- 979- 9330 DATE NOTI CE TO PROCEED 06/ 03/ 2002
CURRENT TOTAL THI S ESTI MATE
CURRENT PROJECT AMT: $ 2, 667,862.10 PARTI Cl PATI NG $  2,573,886.23 $ 31, 654. 40
AWARD PRQJECT AMI:  $  3,085,504. 04 NON- PARTI Cl PATI NG 0.00 0.00
PERCENT COMPLETE: 96. 48% TOTAL EARNI NGS 2,573, 886. 23 31, 654. 40
FUNDS AVAI LABLE: $ 93, 975. 87 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 2,573, 886. 23 31, 654. 40
TOTAL CLAI VB $ 0. 00 RETAI NAGE -18,025. 81 0. 00
SECURI TI ES ENCUMBERED 0. 00 0.00
NET EARNI NGS 2, 555, 860. 42 31, 654. 40
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTNMENT 0.00 0.00
AMDUNT DUE 2, 555, 860. 42 31, 654. 40
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 31, 654. 40 o

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMMENT:



CONTI D

CAT NO0200

0005 202-00090

0010

202- 00201

0015

202- 00210

0020

202- 00240

0025

202-01130

0030

202- 01300

0035

202- 04002

0040

203- 00060

0045

203- 01500

0050

203- 01597

0055 207-00205

C13353

13353-BI D
STA 2254-063

| TEM
DESCRI PTI ON

*REMOVAL OF DELI NEATOR

*REMOVAL OF CURB

*REMOVAL OF CONCRETE PAVEMENT

REMOVAL OF ASPHALT MAT ( PLANI NG

*REMOVAL OF GUARDRAIL TYPE 3

*REMOVAL OF END ANCHORAGE

CLEAN CULVERT

EMBANKMENT MATERI AL ( COVPLETE | N PLACE)

BLADI NG

POTHCOLI NG

TOPSO L

COLORADO DEPARTMENT OF TRANSPORTATI ON
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CONTI D: C13353 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3
PCN: 13353-BI D ESTI MATE RUN 11/ 07/ 2002
PRQJECT: STA 2254- 063 ESTI MATE NO 0005 13: 40: 59

CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0060 208-00011  *EROSI ON BALES (WEED FREE) 0. 000 0. 000
EACH 0. 000 0.00
50. 00000 0. 000 0. 00
0065 208-00020 *SILT FENCE 500. 000 500. 000
LF 0. 000 0. 00
10. 00000 500. 000 5, 000. 00
0070 208-00100  SEDI MENT REMOVAL AND DI SPOSAL 1. 000 1. 000
LS 0. 000 0.00
5, 000. 00000 1. 000 5, 000. 00
0075 208-00200 EROSI ON CONTROL SUPERVI SOR 1. 000 1. 000
LS 0. 000 0. 00
2,500. 00000 1. 000 2,500. 00
0080 210-04200 *ADJUST GUARDRAI L 438. 000 437. 500
LF 0. 500 7.00
14. 00000 438. 000 6, 132. 00
0085 212-00006  *SEEDI NG ( NATI VE) 0. 950 0. 950
ACRE 0. 000 0. 00
2,500. 00000 0. 950 2, 375. 00
0090 213-00002 *MUILCHI NG (WEED FREE HAY) 0. 950 0. 950
ACRE 0. 000 0.00
2, 000. 00000 0. 950 1, 900. 00
0095 213-00061  *MJILCH TACKI FI ER 143. 000 143. 000
LB 0. 000 0. 00
6. 00000 143. 000 858. 00
0100 304-06000 AGGREGATE BASE COURSE (CLASS 6) 2,178. 530 2,178. 530
TON 0. 000 0.00
25. 00000 2,178.530 54, 463. 25
0105 306-01000  *RECONDI TI ONI NG 1, 350. 000 1, 349. 500
5% 0. 500 14. 00
28. 00000 1, 350. 000 37, 800. 00
0110 403-00720  HOT BI TUM NOUS PAVEMENT ( PATCHI NG ( ASPHALT) 32.380 32.380
TON 0. 000 0.00
125. 00000 32.380 4, 047. 50



CONTI D: C13353 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4
PCN: 13353- Bl D ESTI MATE RUN 11/ 07/ 2002
PRQJECT: STA 2254- 063 ESTI MATE NO 0005 13: 40: 59

CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI OD AMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0115 403-09126  STONE MASTI C ASPHALT (ASPHALT) (POLYMER MODI FI ED) 0. 000 0. 000
TON 0. 000 0.00
47.00000 0. 000 0. 00
0116 403-09121  SMA (FIBERS) (ASPH) SPECI FI CATI ON CHANGE ADDED FI BERS 14, 515. 940 14, 515. 940
TO THE SMA M X DESI GN.
TON 0. 000 0.00
49. 37000 14, 515. 940 716, 651. 96
0120 403-34841  HOT BI TUM NOUS PAVEMENT (GRADING SX) (100) (PG 64-22) 8, 903. 520 8, 903. 520
TON 0. 000 0.00
38. 00000 8, 903. 520 338, 333.76
0125 408-01000 *HOT POURED JO NT AND CRACK SEALANT 5.100 5.100
TON 0. 000 0.00
3, 200. 00000 5.100 16, 320. 00
0130 409- 09000 *M CRO SURFACI NG SEAL COAT 3, 270. 630 3, 270. 630
TON 0. 000 0.00
125. 00000 3, 270. 630 408, 828. 75
0135 411-10255 EMULSI FI ED ASPHALT ( SLOW SETTI NG 8, 350. 000 8, 350. 000
GAL 0. 000 0.00
0. 60000 8, 350. 000 5, 010. 00
0140 412-00805 *CONCRETE PAVEMENT (8 INCH) (FAST TRACK) 1, 350. 000 1, 349. 500
5% 0. 500 50. 00
100. 00000 1, 350. 000 135, 000. 00
0145 412-15050 *CROSS STI TCHI NG 500. 000 500. 000
EACH 0. 000 0.00
55. 00000 500. 000 27, 500. 00
0150 606-00301 *GUARDRAIL TYPE 3 (6-3 POST SPACI NG 2,013. 000 2,012. 500
LF 0. 000 0.00
13. 00000 2,012. 500 26, 162. 50
0155 606-01370  *TRANSI TI ON TYPE 3G 8. 000 8. 000
EACH 0. 000 0.00
1, 000. 00000 8. 000 8, 000. 00
0160 606-01380  *TRANSI TI ON TYPE 3H 3.000 3. 000
EACH 0. 000 0.00
800. 00000 3.000 2, 400. 00



CONTI D C13353 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5

PCN: 13353- Bl D ESTI MATE RUN 11/ 07/ 2002
PRQJECT: STA 2254- 063 ESTI MATE NO 0005 13: 40: 59
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0165 606-02003 *END ANCHORAGE ( NONFLARED) 1.000 1. 000
EACH 0. 000 0. 00
2, 000. 00000 1.000 2,000. 00
0170 606-02005 *END ANCHORAGE ( FLARED) 6. 000 6. 000
EACH 0. 000 0.00
1, 800. 00000 6. 000 10, 800. 00
0175 609-24002 *QUTTER TYPE 2 (2 FOOT) 0. 000 0. 000
LF 0. 000 0. 00
25. 00000 0. 000 0.00
0180 609-60011 CURB TYPE 6 (SECTION M 8. 000 8. 000
LF 0. 000 0.00
75. 00000 8. 000 600. 00
0185 612-00001 *DELI NEATOR (TYPE 1) 73.000 73. 000
EACH 0. 000 0. 00
25. 00000 73.000 1, 825. 00
0190 612-00003 *DELI NEATOR (TYPE I11) 26. 000 26. 000
EACH 0. 000 0.00
25. 00000 26. 000 650. 00
0195 614-72875 *LOOP DETECTOR W RE 0. 000 0. 000
LF 0. 000 0. 00
3. 00000 0. 000 0.00
0200 626- 00000 *MOBI LI ZATI ON 1. 000 1.000
LS 0. 000 0.00
258, 000. 00000 1. 000 258, 000. 00
0205 626-01000 PUBLI C | NFORVATI ON SERVI CES 1.000 1. 000
LS 0. 000 0. 00
10, 000. 00000 1. 000 10, 000. 00
0210 627-00002 * THERMOPLASTI C PAVEMENT MARKI NG 31, 748. 000 31, 748. 000
SF 0. 000 0.00
2.00000 31, 748. 000 63, 496. 00
0215 627-00012 *PAVEMENT MARKI NG PAI NT (LOW VOC SOLVENT BASE) 717.260 717. 260
GAL -0. 260 -7.80

30. 00000 717.000 21, 510. 00



CONTI D: C13353 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6
PCN: 13353- Bl D ESTI MATE RUN 11/ 07/ 2002
PRQJECT: STA 2254- 063 ESTI MATE NO 0005 13: 40: 59

CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI OD AMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0220 627-01000 *PREFORVED PLASTI C PAVEMENT MARKI NG ( TYPE A) 3, 491. 000 3, 490. 580
SF 0. 420 4.20
10. 00000 3, 491. 000 34, 910. 00
0225 630-00000 *FLAGG NG 980. 000 938. 500
HOUR 41.500 1, 369. 50
33. 00000 980. 000 32, 340. 00
0230 630-00003  *UNI FORVED TRAFFI C CONTROL 683. 000 683. 000
HOUR 0. 000 0.00
50. 00000 683. 000 34, 150. 00
0235 630-00004 *TRAFFI C CONTROL VEHI CLE 2. 000 1. 000
EACH 1. 000 3,000. 00
3, 000. 00000 2.000 6, 000. 00
0240 630-00007 *TRAFFI C CONTROL | NSPECTI ON 33. 000 30. 000
DAY 3.000 375.00
125. 00000 33. 000 4,125. 00
0245 630-00009 *TRAFFI C CONTROL VEHI CLE ( TRUCK) 1. 000 1. 000
EACH 0. 000 0.00
8, 500. 00000 1. 000 8, 500. 00
0250 630-00012 *TRAFFI C CONTROL NMANAGENENT 52. 000 52. 000
DAY 0. 000 0.00
500. 00000 52. 000 26, 000. 00
0255 630-80001  *FLASH NG BEACON ( PORTABLE) 2. 000 1. 000
EACH 1. 000 1, 200. 00
1, 200. 00000 2.000 2, 400. 00
0260 630-80341  *CONSTRUCTI ON TRAFFI C SI GN (PANEL SI ZE A) 7.000 3.500
EACH 3. 500 350. 00
100. 00000 7.000 700. 00
0265 630-80342  *CONSTRUCTI ON TRAFFI C SI GN (PANEL SI ZE B) 36. 000 18. 000
EACH 18. 000 2, 340. 00
130. 00000 36. 000 4, 680. 00
0270 630-80343  *CONSTRUCTI ON TRAFFI C SI GN (PANEL SI ZE C) 4. 000 2.000
EACH 2.000 260. 00
130. 00000 4. 000 520. 00



CONTI D: C13353 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7
PCN: 13353-BI D ESTI MATE RUN 11/ 07/ 2002
PRQJECT: STA 2254- 063 ESTI MATE NO 0005 13: 40: 59

CURRENT qQry/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0275 630-80344  *CONSTRUCTI ON TRAFFI C SI GN ( SPECI AL) 140. 000 70. 000
SF 70. 000 1, 750. 00
25. 00000 140. 000 3, 500. 00
0280 630-80355 *PORTABLE MESSAGE SI GN PANEL 2. 000 1. 000
EACH 1. 000 10, 000. 00
10, 000. 00000 2.000 20, 000. 00
0285 630-80358  *ADVANCE WARNI NG FLASHI NG OR SEQUENCI NG ARROW PANEL (C 2.000 1. 000
TYPE
) EACH 1. 000 1, 500. 00
1, 500. 00000 2.000 3, 000. 00
0290 630-80360 *DRUM CHANNELI ZI NG DEVI CE 10. 000 5. 000
EACH 5. 000 300. 00
60. 00000 10. 000 600. 00
0295 630-80380  *TRAFFI C CONE 560. 000 280. 000
EACH 280. 000 5, 600. 00
20. 00000 560. 000 11, 200. 00
0300 630-80520  *MOBI LE PAVEMENT NMARKI NG ZONE 4. 000 4. 000
DAY 0. 000 0. 00
2,500. 00000 4. 000 10, 000. 00
0305 630-85040  *| MPACT ATTENUATOR ( TRUCK MOUNTED ATTENUATOR) 1. 000 0. 500
TEMPORAR
( ") EACH 0.500 3, 500. 00
7, 000. 00000 1. 000 7, 000. 00
0310 700-70010 F/ A M NOR CONTRACT REVI SI ONS 57, 239. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0315 700-70011  F/ A PARTNERI NG 419. 420 419. 420
FA 0. 000 0.00
1. 00000 419. 420 419. 42
0320 700-70020 F/ A ON-THE-JOB TRAI NEE 400. 000 0. 000
EACH 0. 000 0. 00
1. 00000 0. 000 0. 00
0325 700-70022 F/A QIT PILOT 1, 000. 000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0. 00



CONTI D C13353 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8

PCN: 13353- Bl D ESTI MATE RUN 11/ 07/ 2002
PRQJECT: STA 2254- 063 ESTI MATE NO 0005 13: 40: 59
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0330 700-70025 F/ A QUALITY | NCENTI VE PAYMENT 13, 228. 960 13, 228. 960
FA 0. 000 0.00
1. 00000 13, 228. 960 13, 228. 96
0335 700-70028 F/ A ESB PROGRAM 7.500. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0340 700-70034  F/ A PAVEMENT SMOOTHNESS 22, 821. 000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0. 00
0345 700-70570  F/ A GUARDRAI L REPAI R 5, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00

CAT 0200 CURRENT AMI $ 2,632,601.10$% 31,654.40% 2,538, 625. 23
CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS

0350 620-00002 FIELD OFFI CE (CLASS 2) 0. 000 0. 000
EACH 0. 000 0.00
30, 000. 00000 0. 000 0.00
0355 620-00012  FIELD LABORATORY (CLASS 2) 1. 000 1. 000
EACH 0. 000 0.00
20, 000. 00000 1. 000 20, 000. 00
0360 620-00020  SANI TARY FACI LI TY 1. 000 1. 000
EACH 0. 000 0.00
2, 500. 00000 1. 000 2,500. 00
0365 900-00006 ADDED | TEM (DOLLAR)/ REI MBURSEMENT FOR DELETI ON OF 12, 761. 000 12, 761. 000
FI ELD OFFI CE( CL2)
DOL 0. 000 0.00
1. 00000 12, 761. 000 12, 761. 00
CAT 0400 CURRENT AMT $  35,261.00$ 0.00$  35,261.00

PROJECT TOTAL CURRENT AMI $ 2,667,862.10% 31,654.40% 2,573, 886. 23



